Delivered
Reliant on Force
Initial work complete but requires review/follow up or further year ambition
Working on now

Action no:	Pledge	Project/Area/Action	Delivered in	2021 May	June	July	August	Sept	October	Nov	Dec	2022 January	February	March	April	May	June	July	Aug	Sept Oct	Nov	Dec	2023 January	February	March	April	May	June	July	Aug	Sept Oct	Nov	Dec	2024 January	February	March	April	May
1.1	1	Community Engagement; Problem Solving link to 19	100 days and Year 1	Start		Finish	Ongoing					Ongoing																								
1.1	1	Partner Days of Action and how we communicate them	100 days and Year 1	Start		Finish	Ongoing					Ongoing																								
1.2	1	Community Trigger	year 2													Start		Finish																		
1.3	1	Updates and access to info on an individuals case improves through the technology project	year 1	Start										Finish																						
1.3	1	Access to report crime or intel improves through the technology project	year 1	Start										finish																						
1.4	1	Specials linked to locations	Year 2													Start								Finish												
2.1	2	Beds police to include victim care in their culture work	100 days	Start			Finish																													
2.1	2	Gymnasium, paid for by OPCC, designed by Beds Police	Year 1							Start				finish																						
2.1	2	Refurbishment of rooms, ie airport, welfare rooms.....	Year 1 and 2					Start						finish																						
2.1	2	Retention Rate and attrition	Year 2							Start															Finish											
2.2	2	Inclusion / Equality - Recruitment (who we need)	Year 1							Start				Finish stage 1	ongoing																					
2.2	2	Inclusion / Equality - Representation (who we have)	Year 1							Start				Finish stage 1	ongoing																					
3.2	3	Interns SEN	100 days and Year 1	Start			Finish	Monitor								Monitor	Start			Finish	Monitor							Monitor	Start		Finish	Monitor				Monitor
3.2	3	Internship programme - Aug - Sept	Year 1		Start		Arrive	Finish								Start		Arrive 2	Finish								Start			Arrive 3	Finish					
3.2	3	Schools debate	Year 1					Start			Finish																									
3.3	3	Support to Cyber Crime	Year 1									Start	Finish																							
3.4	3	PERP messaging (overall) focus on offenders not blaming victims or young people	Year 1								Start		Finish																							
3.4	3	DA Focus on Offender	Year 2													Start		Finish																		
3.5	3	Roads Fund	100 days	Finish																																
3.5	3	Roads fund year 1 part 2	Year 1						Start			Finish					Start for year 2			Finish																
3.7	3	Drug and alcohol conditional caution work (Next Steps)	100 days and Year 1	Start			Finish core work	PE to monitor						Monitor																							
3.8	3	Probation Framework	Year 1	Start											Finish																				Monitor		
3.9	3	Youth Spaces (year 1)	100 days	Finish																																
3.9	3	VERU	Year 1								Start			Finish	ongoing																					
3.10	3	Pathways; Parents/Carers/Young People support Green, mentor programme	Year 1							Start				Finish	Continue to deliver																					
3.10	3	Mentor programme, start early bank of people for pathways	100 days	Start		Finish																														
3.11	3	VAWG Delivery of bid	Year 1							Start			Finish																							
4.1	4	VCOP Comms awareness campaign	100 days	Start			Finish																													
4.1	4	Customer support training on VCOP, performed by OPCC	Year 1					Start			Finish																									
4.2	4	CSF Fund 300k 21/22	100 days		Start	Finish	Monitor								Monitor																					
4.2	4	CSF Fund 22/23	Work year 1 announce year 2				Start				Finish			Papers												Monitor											
4.2	4	CSF Fund 23/24	Year 3																	Start			Finish			Papers	Monitor								Monitor			Finish
4.3	4	Business Partnerships	Year 2												Start					Finish																
4.4	4	BPPT Modernisation	Year 1	Start									Finish																							
4.5	4	Victim Needs Analysis fully completed	Year 1	Start										Finish																						
4.5	4	Improve use of victim survey technology to understand victim satisfaction	Year 1					Start						Finish	Start again to review outputs																					
4.5	4	ASB focus for victims in Signpost	Year 2			Start																Finish														
4.5	4	Robbery support for victims	Year 1					Start			Finish																									
4.5	4	Review of witness care disengagement	Year 1								Start			Finish																						
4.5	4	Victim journey mapping work	Year 1	Start										Finish																						
4.5	4	Equipment to give evidence	Year 1								Start			Finish																						
4.5	4	Review the process Force has vs Charities for DA reporting for coping strategies	Year 1								Start			Finish																						
4.5	4	Review the process for Force reporting for sexual violence, link to ISVA win AB to assist	Year 1								Start			FINISH																						
4	4	Signpost Gap analysis (Training) linked to 1.6 VCOP Recommendation	100 days and Year 1	Start		Stage 1 finish					Finish																									
4.5	4	Signpost Resource (people) link 1.12 VNA AND 1.16 ON DEMOGRAPHICS and 1.28 on video enabled tech in signpost	Year 1			Start				Finish																									
4.5	4	Education of people's rights and 1.11 of VNA know young people's rights to report being a victim	Year 1						Start			Finish																								
4.6	4	Commissioning will also have a focus on drug and alcohol dependent service users, not linked to conditional cautions, linked to victims and their needs.	Year 2												Start						Finish														

4.6	4	MOJ Fund 22/23 include 1.9 of VNA counselling AND 1.21 for Collab bids and 1.24 on Video enabled tech	Work Year 1 Announce Year 2				Start				Finish			Papers	Monitor										Monitor																			
4.6	4	MOJ Fund 23/24	Year 3																Start			Finish			Papers	Monitor										Monitor							Finish
4.7	4	Fraud focus in Signpost to be introduced	100 Days and year 1	Start			Finish																																					
4.7	4	Fraud focus in Signpost to be increased	Year 1					Start					Finish																															
4.8	4	CSE focus for MOJ funding	Year 1					Start	Finish																																			
4.9	4	Estates 10 year plan	Year 1					Start					Finish																															
5.1	5	Safer Streets Aug 2021 - March 2022	Year 1				Start								Finish																													
5.2	5	Criminal Justice Centre	Year 2					Start					Finish																															
5.3	5	Attendance of partners at days of action	Year 1						Start				Finish																															
5.3	5	Joint strategy for commissioners across Bedfordshire	Year 3										Start																															Finish
5.4	5	Anti Bullying programme linked to Pathways	Year 1 and 2					Start PE	PE	Hand over				Finish																														
5.5	5	Further RJ in schools	Year 2												Start							Finish																						
5.6	5	Directly engaging with young people through school visits	Year 1					Start						Finish																														
5.7	5	Town centre Work with CSPs on outreach programmes	Year 2							Start															Finish																			
6.1	6	IAG engagement	Year 1	Start																																								
6.2	6	Information Agreements OPCC	100 days		Start		Finish																																					
6.2	6	Information Agreements Beds Police	100 days					Start			Finish																															
6.2	6	HMICFRS Responses	Year 1					Start			Finish																															
6.2	6	Dip sampling of lower dissatisfaction and process of conclusion	Year 1					Start			Finish	Monitor																									Monitor						
6.3	6	Risk register well managed	Year 1	Start							ongoing																																	
7.1	7	Lobbying Government	Year 2	Continuous																																								Finish
7.2	7	SPR and 2030 to be monitored and ensured delivered upon	Year 3	unknown																																								Finish
7.3	7	Local connection to national issues of emergency	Year 2	unknown																																								Finish