

Year Three

Priority one - Investment in community-based and community-led policing for urban and rural areas.							
Task	Description	Desired Outcome	Owner	Date Commenced	Anticipated Date of Completion	Current Status	Comments
Priority Two - Recruitment and retention of police officers.							
Task	Description	Desired Outcome	Owner	Date Commenced	Anticipated Date of Completion	Current Status	Comments
Priority Three - Tackling the causes of crime and breaking the cycle of re-offending.							
Task	Description	Desired Outcome	Owner	Date Commenced	Anticipated Date of Completion	Current Status	Comments
Priority Four - Placing residents and victims at centre of policing priorities							
Task	Description	Desired Outcome	Owner	Date Commenced	Anticipated Date of Completion	Current Status	Comments
CSF Fund 23/24	To fund organisations to support the delivery of the Police and Crime Plan objectives and to offer support services to victims of crime across the County.	Provide funding grants to support services to ensure delivery of Police and Crime Plan.	SP/WH	Sept 23	April 24		
MOJ Fund 23/24	To fund organisations to support the delivery of the Police and Crime Plan objectives and to offer	Provide funding grants to support services to ensure delivery of Police and Crime Plan.	SP/WH	Sept 23	April 24		

	support services to victims of crime across the County.						
Priority Five - Multi-agency approach to community safety and crime reduction							
Task	Description	Desired Outcome	Owner	Date Commenced	Anticipated Date of Completion	Current Status	Comments
Joint strategy for commissioners across Bedfordshire	To work towards a more joined up approach with statutory and key partners to enable the joint commissioning of services.	<ul style="list-style-type: none"> Collaborative approach to commissioning of core services 	SP	Feb 2022 Feb 2023	March 24		
Priority Six - Transparency and open communication							
Task	Description	Desired Outcome	Owner	Date Commenced	Anticipated Date of Completion	Current Status	Comments
Priority Seven - National contribution							
Task	Description	Desired Outcome	Owner	Date Commenced	Anticipated Date of Completion	Current Status	Comments
SPR and 2030 to be monitored and ensured delivered upon	Delayed – OPCC will review and update accordingly – once papers have been created and released by Central Government						